

Objective	Key details	Delivery date	Milestones			Lead	Cost estimate
			Autumn	Spring	Summer		
<b>A. Increase membership and participation of SACRE</b>	1.Ensure that all vacancies are filled 2.Review the changes to meeting arrangements put in place in October 2022, seeking feedback from SACRE members 3. Continue to monitor participation in SACRE meetings termly	Ongoing	Advertise vacancies for new academic year	85% membership	Full membership	SACRE/ CWC	Nil
<b>B. Continued development for SACRE members</b>	1.CPD audit 2.Robust and responsive CPD offer for SACRE members	Ongoing	Develop CPD audit	Member CPD offer for 2022-2023 in place	CPD audit 2 evidences an increase in CPD  Draft CPD offer for 2023-2024 in place	SACRE/CWC	TBC dependent on outcome of audit
<b>C. Continue to support and monitor the implementation of the new Locally Agreed Syllabus</b>	1.Provide support and CPD any new RE leaders as they implement the new Locally Agreed Syllabus 2.Provide regular opportunities for feedback from teachers	Ongoing	RE Network Launch 'new to RE in Wolverhampton' support package Autumn community of practice meetings  Ongoing: Regular communication with schools via the RE mailing list and Bulletin	RE Network New to RE 2 Communities of Practice 2  Ongoing: Regular communication with schools via the RE mailing list and Bulletin	RE Network New to RE 3 Communities of Practice 3  Ongoing: Regular communication with schools via the RE mailing list and Bulletin	SACRE/CWC/RE Today consultancy	Cost within Service Level Agreement between Wolverhampton SACRE and RE Today for 2021-2022-23
<b>D. Continue to strengthen the CPD offer to schools</b>	1.Offer a broader range of CPD and training for teachers specifically special school colleagues 2. Maintain improved communication with teachers of RE 3.Launch communities of practice	Ongoing	RE Network Opportunities through Westhill project CPD opportunities for schools Termly SACRE update via Bulletin/ mailing list	RE Network Opportunities through Westhill project Termly SACRE update via Bulletin	Annual CPD evaluation and audit (online survey) Termly SACRE update via Bulletin	SACRE/CWC RE Today consultancy	Cost within Service Level Agreement between Wolverhampton SACRE and RE Today 2021-2022/23

E. Westhill Project	1.Undertake the planned project with schools	October 2021 – December 2022	Planning phase 2 complete	Evaluation with schools	Final impact report provided	SACRE/CWC	Nil – funded through grant
---------------------	--	------------------------------	---------------------------	-------------------------	------------------------------	-----------	----------------------------

KEY

**Green** = objective achieved

**Yellow** = objective partially achieved

**Red** = objective not achieved