City of Wolverhampton - Towns Fund Board

Action Tracker (actions from the meeting of 27 November 2020).

Agenda Item No.	Issue	Action / Resolution	Board Member/Officer Responsible	Timescale	Progress / Update
9	Communications Engagement Plan	1. That a first draft of the Towns Fund Stakeholder and Engagement Plan would be prepared by 11 December 2020 with an update on progress for the next meeting of Towns Fund Board.	Tony Marvell, Programme Manager, CWC	29 January 2021	Stage 1 Communications Planning underway, the work is pending a funding decision from BEIS before the Stage 2 (Project level) work can progress.
		2. That an extraordinary meeting of Towns Fund Board be arranged should news of the funding arrive earlier than the next scheduled meeting on 29 January 2021.	Tony Marvell, Programme Manager, CWC	29 January 2021	Extraordinary meeting not required. The Programme is still awaiting funding decision.