

**City of Wolverhampton - Towns Fund Board**  
**Action Tracker (from the meeting of 27 November 2020)**



Agenda Item No.	Issue	Action / Resolution	Board Member/Officer Responsible	Timescale	Progress / Update
9	Communications Engagement Plan	<ol style="list-style-type: none"> <li>1. That a first draft of the Towns Fund Stakeholder and Engagement Plan would be prepared by 11 December 2020 with an update on progress for the next meeting of Towns Fund Board.</li> <li>2. That an extraordinary meeting of Towns Fund Board be arranged should news of the funding arrive earlier than the next scheduled meeting on 29 January 2021.</li> </ol>	<p>Tony Marvell, Programme Manager – Regeneration and City Environment (CWC)</p> <p>Tony Marvell, Programme Manager – Regeneration and City Environment (CWC)</p>	<p>19 March 2021</p> <p>29 January 2021</p>	<p>Stage 1 Communications Planning is underway. Work is now pending a final project prioritisation decision before Stage 2 (Project level) communications work can progress.</p> <p>Funding announcement has now been made. An extraordinary meeting was not required.</p>