

**Appendix 1**

**Wolverhampton Sacre Action Plan 2021 - 2022**

Objective	Key details	Delivery date	Milestones			Lead	Cost estimate
			Autumn	Spring	Summer		
<b>Increase membership and participation of SACRE</b>	1.Ensure That all vacancies are filled 2.Explore ways to make participation at SACRE meetings easier for members as we return to face to face provision	Ongoing	Advertise vacancies for new academic year	85% membership	Full membership	SACRE/ CWC	Nil
<b>Continued development for SACRE members</b>	1.CPD audit 2.Robust and responsive CPD offer for SACRE members	Ongoing	Completed CPD audit for SACRE members	CPD offer for 2021-2022 in place	CPD audit 2 evidences that more CPD has taken place  CPD offer for 2022-2023 in place	SACRE/CWC	TBC dependent on outcome of audit
<b>Support and monitor the implementation of the new Locally Agreed Syllabus</b>	1.Provide support and CPD For schools as they implement The new Locally Agreed Syllabus 2.Provide regular opportunities for feedback from teachers	Ongoing	Implementation launch event  RE Network  Ongoing: Regular communication with schools via the Bulletin	RE Network  Ongoing: Regular communication with schools via the Bulletin	RE Network  Ongoing: Regular communication with schools via the Bulletin	SACRE /CWC/ RE Today consultancy	Cost within Service Level Agreement between Wolverhampton SACRE And RE Today for 2021-2022
<b>Begin the review of the Scheme of Work that accompanies the LAS</b>	1.Revise scheme of work 2. Gather feedback from teachers to support revisions	Ongoing into 2021-2022	First draft revisions complete  Working party groups established - primary, secondary and SEND	Schemes revised following working party feedback	Implementation feedback from schools collected	SACRE/CWC/ RE Today consultancy	Cost within Service Level Agreement between Wolverhampton SACRE And RE Today for 2021-2022
<b>Improve CPD offer for teachers, particularly secondary practitioners and non-specialists</b>	1.Offer a broader range of CPD and training for teachers 2.Improve communication with teachers of RE	Ongoing	Working party groups RE Network Opportunities through Westhill project Termly SACRE update via Bulletin	RE Network Opportunities through Westhill project Termly SACRE update via Bulletin	Annual CPD evaluation and audit (online survey) Termly SACRE update via Bulletin	SACRE/CWC RE Today consultancy	Cost within Service Level Agreement between Wolverhampton SACRE and RE Today 2021-2022

**Appendix 1**

<b>Westhill Project</b>	1.Undertake the planned project with schools	October 2021 – December 2022	Planning phase complete	First impact report provided	Second impact report provided	SACRE/CWC	Nil – funded through grant
-------------------------	--	------------------------------	-------------------------	------------------------------	-------------------------------	-----------	----------------------------